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Rank CFP ID TIP IP Project Sponsor Phases 2020 2021 2022 2023 2024 5-year Total Project Total Date Status Status Date Status Status Date
3 CFP01-19-0013 01-12-0012 Canal Street Viaducts - Taylor to Harrison stage CDOT C/CE $48,000,000 $48,000,000 $48,000,000 7/2022 Phase 2 kick-off held 4/13/20; Pre-

final plans targeting 3/2021
6/22/2020 Phase 1 DA 9/2016; Phase 2 kick-off 

targeting March 2020
3/11/2020

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 1 PDR submittal targeting 
8/2020; Phase 2kick-off anticipated 
10/2020

6/26/2020 Phase 1 PDR submittal targeting 
4/2020; Phase 2 RFP and consultant 
negotiations complete

3/11/2020

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 1 PDR submittal targeting 
8/2020; Phase 2kick-off anticipated 
10/2020

6/26/2020 Phase 1 PDR submittal targeting 
4/2020; Phase 2 RFP and consultant 
negotiations complete

3/11/2020

15 CFP17-19-0003 South Halsted Bus Enhancements Pace CON $40,840,000 $40,840,000 $40,840,000 12/2021 NEPA process underway with 
completion anticipated 5/2021; 
Design completion anticipated 
4/2023

6/30/2020 NEPA process underway with 
completion anticipated 12/2020.

3/30/2020

18 CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA ENG $3,014,189 $3,014,189 $26,087,186 3/2021 Moved to Active Program 5/6/2020 NEPA process initiation expected 
5/2020

3/20/2020

18 CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA CON $23,072,997 $23,072,997 $26,087,186 9/2022 NEPA process initiated 4/2/2020 6/20/2020 NEPA process initiation expected 
5/2020

3/20/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT ENG2 $1,012,080 $1,012,080 $13,540,160 6/2020 Consultant selection anticipated 
6/2020, with 8/2020 kick-off; Fed 
coord meeting held 3/10/20.

6/19/2020 Consultant selection anticipated 
6/2020, with 8/2020 kick-off (if 
locally funded)

3/13/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT ROW $889,120 $889,120 $13,540,160 7/2024 Targeting 9/2024 ROW certification 6/20/2020 Targeting 9/2024 ROW certification 3/13/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT CON $10,120,800 $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 6/21/2020 Targeting 11/2024 letting 3/13/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT CE $1,518,160 $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 6/22/2020 Targeting 11/2024 letting 3/13/2020

22 CFP09-19-0010 Dauberman Road Extension Kane Co DOT CON $5,350,874 $5,350,874 $5,350,874 11/2021 Pre-final plans anticipated 5/2021; 
ROW certification anticipated 
2/2021

6/16/2020 CON cost estimate increased due to 
ENG2 progress; updated STP-SF 
request from $5,350,874 to 
$6,022,523; Target letting changed 
but no other targets adjusted.

3/19/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip ENG2 $853,000 $853,000 $4,809,000 Not provided Phase 1 DA 3/15/19; Phase 2 QBS 
anticipated 8/2020; pre-finals are 
anticipated 10/2023

7/1/2020 Phase 1 DA 3/15/19; No other 
progress made; pre-finals are 
anticipated 10/2021

3/9/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip ROW $480,000 $480,000 $4,809,000 Not provided Phase 1 DA 3/15/19; No other 
progress made; ROW certification is 
anticipated 9/2023

7/1/2020 Phase 1 DA 3/15/19; No other 
progress made; ROW certification is 
anticipated 1/2022

3/9/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip CON $2,624,000 $2,624,000 $4,809,000 9/2023 Phase 1 DA 3/15/19; No other 
progress made; target letting 
11/2023

7/1/2020 Phase 1 DA 3/15/19; No other 
progress made

3/9/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip CE $852,000 $852,000 $4,809,000 9/2023 Phase 1 DA 3/15/19; No other 
progress made; target letting 
11/2023

7/1/2020 Phase 1 DA 3/15/19; No other 
progress made

3/9/2020

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CON $2,448,913 $2,448,913 $2,620,331 10/2021 DA received 6/12/20; pre-final plans 
anticipated 2/2021

6/30/2020 DA anticipated 4/2020; pre-final 
plans anticipated 2/2021

3/31/2020

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CE $171,418 $171,418 $2,620,331 10/2021 DA received 6/12/20; pre-final plans 
anticipated 2/2021

6/30/2020 DA anticipated 4/2020; pre-final 
plans anticipated 2/2021

3/31/2020

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

Northfield ENG2 $440,000 $440,000 $4,730,000 12/2020 DA anticipated 8/2020; Phase 2 
consultant selection anticipated 
10/2020

6/23/2020 PDR submitted 11/2019; DA 
anticipated 5/2020

3/20/2020

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

Northfield CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plans submittal anticipated 
10/2021

6/23/2020 Pre-final plans submittal anticipated 
10/2021

3/20/2020
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29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

Northfield CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plans submittal anticipated 
10/2021

6/23/2020 Pre-final plans submittal anticipated 
10/2021

3/20/2020

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park ENG2 $400,000 $400,000 $7,124,000 6/2022 DA anticipated 8/2020 6/30/2020 DA anticipated 5/2020; Target 
authorization delayed to 2022

3/31/2020

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CON $6,224,000 $6,224,000 $7,124,000 6/2023 Pre-final plans submittal anticipated 
12/2022; cost estimate revised 
6/2020

6/30/2020 Pre-final plans submittal anticipated 
12/2022

3/31/2020

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CE $500,000 $500,000 $7,124,000 6/2023 Pre-final plans submittal anticipated 
12/2022

6/30/2020 Pre-final plans submittal anticipated 
12/2021

12/23/2019

31 CFP05-19-0004 05-16-0005 IDOT East Avenue Improvements (Joliet Road to 
55th Street)

IDOT D1 
Hwys/Central 
Council

CON $894,542 $894,542 $18,681,723 3/2021 Sponsor requested to be 
reprogrammed from Active to 
Contingency due to uncertainty of 
IDOT letting schedule; now 
targeting 3/19/21 letting

6/30/2020 Agreements for local participation in 
this state job are in progress.  IDOT 
D1 Hwys project remains in FFY2024 in 
the TIP based on status in the IDOT 
MYP.

3/31/2020

32 CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP 
North/NW) Station Relocation

Cook Co DOTH CON $86,490,080 $86,490,080 $86,490,080 TBD No milestones met 6/30/2020 No milestones met 12/31/2019

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to 
Saunders Road

Lake Co DOT ROW $628,000 $628,000 $9,598,898 8/2023 DA anticipated 10/2020; ROW 
certification targeting 6/2023

6/8/2020 DA anticipated 8/2020; ROW 
certification targeting 6/2023

3/20/2020

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to 
Saunders Road

Lake Co DOT CON $7,424,135 $7,424,135 $9,598,898 3/2022 Pre-finals anticipated 3/2022 6/8/2020 Pre-finals anticipated 3/2022 3/20/2020

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to 
Saunders Road

Lake Co DOT CE $1,546,763 $1,546,763 $9,598,898 3/2022 Pre-finals anticipated 3/2022 6/8/2020 Pre-finals anticipated 3/2022 3/20/2020

35 CFP17-19-0039 17-18-0002 Pulse 95th Street Line Pace CON $21,040,000 $21,040,000 $21,040,000 7/2024 Anticipate NEPA process from 
10/2020-10/2021; Final design 
8/2023

6/24/2020 Anticipate NEPA process from 
10/2020-10/2021; Final design 
8/2023

3/30/2020

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to 
IL 43 (Waukegan Rd)

Glenview CON $2,740,200 $2,740,200 $3,028,200 9/2022 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

6/11/2020 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

3/23/2020

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to 
IL 43 (Waukegan Rd)

Glenview CE $288,000 $288,000 $3,028,200 9/2022 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

6/11/2020 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

3/23/2020

41 CFP07-19-0021 Robbins Metra Small Area Safety Improvements Robbins ENG1 $1,361,000 $1,361,000 $7,989,046 TBD March 2020 and June 2020 updates 
not submitted.

None Forms submitted 11/15/2019

41 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CON $6,628,046 $6,628,046 $7,989,046 11/2021 Phase 1 DA anticipated 8/2020; 
Phase 2 kick-off anticipated 
10/2020.

6/26/2020 Phase 1 DA anticipated 5/2020; 
Phase 2 kick-off anticipated 7/2020.

3/31/2020

42 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CE $662,805 $662,805 $662,805 11/2021 Phase 1 DA anticipated 8/2020; 
Phase 2 kick-off anticipated 
10/2020.

6/26/2020 Phase 1 DA anticipated 5/2020; 
Phase 2 kick-off anticipated 7/2020

3/31/2020

43 CFP12-19-0021 12-06-0005 80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT CON $19,640,804 $19,640,804 $19,640,804 4/2021 Pre-final plans targeting 7/2020; 
ROW certification targeting 9/2020

6/15/2020 Phase 2 kick-off held (1/16/19); Pre-
final plans targeting 5/2020; CON 
cost increased $3.4M application 
match % applied and request 
adjusted

3/15/2020

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 
9/2020

6/20/2020 NEPA process initiation expected 
5/2020

3/20/2020

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 
9/2020

6/20/2020 Systems Mgmt Plan, Prelim. Design, 
Prelim. Cost Est., and Prelim. 
Contract Packaging Plan complete

12/20/2019

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park ROW $180,000 $180,000 $9,462,742 immediate No June 2020 update received. None Phase 2 pre-finals complete, holding 
finals until funding awarded

3/27/2020

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CON $7,969,942 $7,969,942 $9,462,742 TBD No June 2020 update received. None If funding is awarded, ready to 
initiate phase

3/27/2020
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45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CE $1,312,800 $1,312,800 $9,462,742 TBD No June 2020 update received. None If funding is awarded, ready to 
initiate phase

3/27/2020

47 CFP04-19-0003 Washington Boulevard Improvements - 21st 
Avenue to 9th Avenue

Maywood CON $3,840,000 $3,840,000 $4,224,000 4/2021 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 
8/2020 and pre-finals 1/2021 for 
6/20/21 letting

6/30/2020 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 7/2020 
and pre-finals 12/2020 for 6/20/21 
letting

3/30/2020

47 CFP04-19-0003 Washington Boulevard Improvements - 21st 
Avenue to 9th Avenue

Maywood CE $384,000 $384,000 $4,224,000 4/2021 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 
8/2020 and pre-finals 1/2021 for 
6/20/21 letting

6/30/2020 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 7/2020 
and pre-finals 12/2020 for 6/20/21 
letting

3/30/2020

51 CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT CON $14,720,000 $14,720,000 $14,720,000 10/2023 Phase 2 QBS consultant selected, 
but phase not started

6/30/2020 Phase 2 QBS consultant selected, 
but phase not started

3/31/2020

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT ROW $1,440,000 $1,440,000 $18,852,702 TBD Phase 2 at 60% 6/4/2020 Phase 2 at 60% 3/4/2020

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT CON $16,026,756 $16,026,756 $18,852,702 TBD Phase 2 at 60% 6/4/2020 Phase 2 at 60% 3/4/2020

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT CE $1,385,946 $1,385,946 $18,852,702 TBD Phase 2 at 60% 6/4/2020 Phase 2 at 60% 3/4/2020

57 CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignment and 
Roundabout

Kane Co DOT CON $7,479,133 $7,479,133 $7,479,133 4/2021 Phase 2 in progress with pre-final 
plans submittal anticipated 11/2020 
and ROW certification anticipated 
1/2021

6/17/2020 CON cost estimate increased $1.2M 
due to progress on ENG2, updated 
cost based on application match 
ratio reflected in this report; Phase 2 
in progress with pre-final plans 
submittal anticipated 11/2020 and 
ROW certification anticipated 
1/2021

3/18/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $36,628 $36,628 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $1,376,862 $1,376,862 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ROW $2,000,000 $2,000,000 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $457,850 $457,850 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $45,785 $45,785 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $34,860,772 $34,860,772 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $3,486,077 $3,486,077 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020

61 CFP12-19-0011 Will Road Reconstruction Project Diamond ENG2 $250,000 $250,000 $7,500,000 Not provided DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

6/1/2020 DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

3/4/2020

61 CFP12-19-0011 Will Road Reconstruction Project Diamond ROW $160,000 $160,000 $7,500,000 Not provided DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

6/1/2020 DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

3/4/2020

61 CFP12-19-0011 Will Road Reconstruction Project Diamond CON $6,103,000 $6,103,000 $7,500,000 3/2021 Not started; Cost estimate 
increased due to extension of 
closed culvert and relocation of 
multi-use path to address public 
concern

6/1/2020 Not started 3/4/2020
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61 CFP12-19-0011 Will Road Reconstruction Project Diamond CE $987,000 $987,000 $7,500,000 3/2021 Not started; Cost estimate 
increased due to extension of 
closed culvert and relocation of 
multi-use path to address public 
concern

6/1/2020 Not started 3/4/2020

62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 
(Nelson to Cedar)

Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 4/2021 Target final PS&E 4/2021; Target 
ROW certification 3/2021

6/15/2020 Target final PS&E 4/2021; Target 
ROW certification 3/2021

3/24/2020

62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 
(Gouger to Nelson)

Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 8/2023 Target pre-finals 5/2023; ROW 
certification 9/2022

6/15/2020 Target pre-finals 5/2023; ROW 
certification 9/2022

3/24/2020

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

New Lenox ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 Draft PDR 8/13/18, DA anticipated 
11/2020

6/22/2020 Draft PDR 8/13/18, DA anticipated 
4/2020

12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

New Lenox ROW $2,942,224 $2,942,224 $28,668,888 10/2021 Draft PDR 8/13/18, DA anticipated 
11/2020

6/22/2020 Draft PDR 8/13/18, DA anticipated 
4/2020

12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

New Lenox CON $22,178,158 $22,178,158 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 6/22/2020 Pre-final plans anticipated 8/2023 12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

New Lenox CE $1,774,253 $1,774,253 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 6/22/2020 Pre-final plans anticipated 8/2023 12/17/2019

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills ENG2 $396,000 $396,000 $6,400,000 Not provided Phase 1 DA received 12/2010 6/25/2020 Phase 1 DA received 12/2010 3/27/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills ROW $563,200 $563,200 $6,400,000 Not provided Phase 1 DA received 12/2010 6/25/2020 Phase 1 DA received 12/2010 3/27/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills CON $4,946,160 $4,946,160 $6,400,000 4/2024 Phase 1 DA received 12/2010 6/25/2020 Phase 1 DA received 12/2010 3/27/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills CE $494,640 $494,640 $6,400,000 4/2024 Phase 1 DA received 12/2010 6/25/2020 Phase 1 DA received 12/2010 3/27/2020
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